






# Máyala Wáta Restoration Project at Meeks Meadow Grant

December 10, 2020

# Location



# Washoe History at MÁYALA WÁTA




# Existing Conditions



# Project Description

1. Remove conifers
2. Implement culturally guided prescribed burning
3. Restore native plants and transfer knowledge
4. Monitor Project effectiveness



# Project Benefits – Cultural



- Supports Tribal management of ancestral lands
- Transfers Traditional Ecological Knowledge among generations

# Project Benefits – Environmental

- Improves wildlife habitat
- Reduces wildfire risk
- Enhances resilience to drought and floods





# Project Schedule

<b>Task</b>	<b>Completion Date</b>
Execute Agreement with the Tribe	Winter 2020 – 2021
Implement Conifer Removal	Summer 2021 – Fall 2022
Implement Burn Plan	Summer 2021 – Fall 2023
Implement Post-Fire Meadow Restoration	After Burning – Spring 2024
Perform Project Effectiveness Monitoring	Spring 2021 – Spring 2024



# Project Budget

Task	Amount
Conifer Removal	\$41,000
Culturally Guided Prescribed Fire	\$129,850
Post-Fire Meadow Restoration	\$122,604
Project Effectiveness Monitoring	\$87,000
<b>Total</b>	<b>\$380,454</b>



# Recommendation

Staff recommends adoption of Resolution 20-12-04 authorizing a grant to the Washoe Tribe of Nevada and California for up to \$380,454 to implement the Máyala Wáta Restoration Project at Meeks Meadow and containing the appropriate California Environmental Quality Act determination.